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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

Ironworkers Rob Martell and Barry Rothman continue to epoxy the anchors for the guide angles in the
previously drill holes in the concrete slabs (for Test Rigs #5 through #11). After they complete work to
epoxy all the anchors, they start to add sandbags to the south side of the test rigs. Some sandbags are
placed by setting a pallet of sandbags in the middle of the area to be filled with sandbags and the
remainder of the sandbags are placed by hand one at a time. Laborer Carlos (Pedro) Garcia works on
formwork for the grout pads that go under the test rig feet. Today is only building formwork with grouting
not starting today. The shift if 0700 to 1730, for 10 hours, with the last 2 hours being 1.5x OT.

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the office and field on CCO
314 issues.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is used. One (1) Kubota cart (ironworkers) is also used for part of the day. They use a
small compressor (2 hp, 115 psi) – no ID.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use.

See Victor Altamirano diary for labor/equipment details, including the agreed extra work with ABF per a
signed Extra Work Order with ABF for CCO 314 work.

VGO is not on site today, but they are working at their home office in Oregon on setting up the computer
for recording, displaying, and presenting the data from the 7 test rigs currently being assembled by ABF on
site.
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